



## भारतीय राजमार्ग अभियन्ता अकादमी

(सड़क परिवहन एवं राजमार्ग मंत्रालय, मारत सरकार)

## Indian Academy of Highway Engineers

(Ministry of Road Transport and Highways, Govt. of India)

IAHE/Admin./31/Auditorium Renovation/2018-19



Date: 19.04.2022

## OFFICE ORDER

Subject: Labelling M/s Vanya Marketing Pvt. Ltd. 318, 5th Floor, Motiyaz Royal City Chandigarh as 'poor performer' and debarment from future bidding process of all works of IAHE for a period of one year reg.


The work of "Renovation and interior furnishing of Auditorium at IAHE" was awarded on 03.11.2020 to M/s Vanya Marketing Pvt. Ltd. and commencement date for the work was notified w.e.f. 28.12.2020, subsequent upon signing of the contract agreement on 27.11.2020. Completion period for the project was 6 months.

- 2. Despite giving numerous repeated requisitions by IAHE to fulfill contractual obligations & expediting pace of work vide IAHE letters dated 25.01.2021, 03.03.2021, 09.04.2021, 25.05.2021, 02.07.2021, 24.07.2021 & 04.08.2021, the work progress was inordinately delayed and the Contractor had abandoned the site without any intimation to IAHE.
- 3. It also came to notice of IAHE that a part of the work was sublet to M/s Four square Engineering Servcies by M/s Vanya Marketing Pvt. Ltd. without prior approval of IAHE.
- 4. To examine the issues of subletting and abandonment of the work, a committee was constituted in IAHE which has found followings:
  - (i) The Contractor M/s Vanya Marketing Pvt. Ltd., despite giving enough opportunities and requests to resume the work, did not resume the work and abandoned the site without any intimation to IAHE. As such M/s Vanya Marketing Pvt. Ltd. has been rated as **poor performer**.
  - (ii) Subletting of the work to M/s Four square Engineering Servcies has been examined comprehensively. Various conversations between M/s Vanya Marketing Pvt. Ltd. and M/s Four square Engineering Servcies, work order by M/s Vanya Marketing Pvt. Ltd. dated 09.04.2021, payment receipts and other documents submitted by M/s Four square Engineering Servcies establishes that M/s Four square Engineering Servcies was engaged by M/s Vanya Marketing Pvt. Ltd. as a sub-contractor without taking prior approval from IAHE. As such, it violates Clause 3 (xi) of GCC of CPWD (a part of Contract Agreement).

19ge 1 1 2









(Ministry of Road Transport and Highways, Govt. of India)

- (iii) Despite giving enough opportunities for personal hearing on 3 occasions, M/s Vanya Marketing Pvt. Ltd. did not turn up before the committee to present their side on the issues of abandonment of work, subletting a part of work without any approval of IAHE. Moreover, M/s Four square Engineering Servcies appeared before the Committee and further substantiated the matter by providing various documents/details which establishes that M/s Four square Engineering Servcies was engaged as sub-contractor.
- 5. Based on the recommendation of the Committee, M/s Vanya Marketing Pvt. Ltd. has been rated as 'Poor performer'. Further, M/s Vanya Marketing Pvt. Ltd. has also been debarred from the bidding process of all works of IAHE for a period of one year i.e. till 19.04.2023.
- 6. This issues with the approval of Director, IAHE.

(Devender Kumar)
Deputy Director, IAHE

Copy for information to:

- 1. PPS to Secretary RT&H
- 2. PPS to AS (H), MoRT&H
- 3. PPS to ADG (Nodal officer)
- 4. All JS/CEs, MoRT&H
- 5. M/s Vanya Marketing Pvt. Ltd.

Page 2/2